













## **PROGRAMME SUMMARY**

ORDER DETAILS							
ORDER DETAILS	T 700						
Contract No.	783						
Tender Reference No.		JKD 33499					
Client Name	Highland Court Woodford Ltd						
Relationship to site address	Owner						
Name of Property Owner	Highland Court Woodford Ltd						
Date of Instruction	03/09/2019						
Programme Duration	10 years						
KMP End Date	31/08/2029						
Monitoring End Date (For IBG only)	31/08/2024						
Multi Property Programme	NO						
Multi Property Reference	No						
Neighbouring Properties under Treatment?	No - pending access						
Neighbouring Treatment Properties	Pending no mans land						
SITE DETAILS							
Site Address	High	hland Court					
Site Address	87 Gordon Road						
	South Woodford						
	London						
60.	E18 1RE						
Site Access Contact	Daniele Hammond						
Site Access Mobile	07916 260 800						
Site Access Email	danielehammond1@gmail.com						
Is this Site Open Access	No						
Preferred method of contact	Either						
CLIENT BILLING DETAILS							
Invoice Address (if different)	Harwood Hutton						
	22 Wycombe End						
	Beaconsfield						
	HP9 1NB						
Contact Name	Daniele Hammond						
Mobile	07916 260 800						
Email	danielehammond1@gmail.com						
ORDER VALUE	uan	leteriai i i i i i i i i i i i i i i i i i i	Lwgiii	iaii.com			
	г	CValue		CMAT		TOTAL	
Type of Work		£ Value	_	£ VAT		TOTAL	
10 Yr Herbicide Treatment Programme	£	1,750.00	£	350.00	£	2,100.00	
GPI Insurance Premium	£	45.00	£	-	£	45.00	
IPT 12% of Premium	£	5.40	£	-	£	5.40	
TOTAL ORDER VALUE	£	1,800.40	£	350.00	£	2,150.40	
Notes							
INVOICE SCHEDULE							
Invoice Schedule	Invoice Date I		Invo	oice Number	In	voice Value	
Payment in full with order	04/09/2019			20494	£	2,150.40	
TREATMENT DETAILS							
Areas of JK Onsite	JK1						
Size of JK Areas Onsite	8m²						
Areas of JK Offsite	Pending JK2						
Water Licence	NO						
Health and Safety Details	None identified.						
Health and Safety Recommendations	None identified.						
Schedule of Works							
	Jul Visit Sched		neaul			•	
Survey			2019		1	3/07/2019	
Treatment - 1	Aug-Nov		<u> </u>	2019			
Brush Cut and Removal of Stems & Litter - 1	Jan-Apr		<u> </u>	2020			
Treatment - 2	May-Aug		<u> </u>	2020			
Treatment - 3	Aug-Nov			2020			
Brush Cut and Removal of Stems & Litter - 2	Jan-Apr			2021			
Treatment - 4	May-Nov			2021			
Treatment - 5	May-Nov			2022			
Monitoring - 1	May-Nov			2023			
Monitoring - 2	May-Nov			2024			
Monitoring - 3		May-Nov		2027			
ÿ	· · · · · · · · · · · · · · · · · · ·						
Final Guarantee Visit		May-Nov		2028			